
Responsible
Activity Description Party 9/22 9/23 9/24 9/25 9/26 9/27 9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12

Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Notes

General Conditions

Flagging

Clematis Brook - MP 8.65

Flagging

Sudbury River Bridge - MP20.43

Flagging Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

Delead and Paint Track #2 Steel Egan Jacobs inspection 9/22/14

Steel Repairs Saugus

Route 62/Main Street - MP20.61

Flagging Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Flagger and watch to cover Rte 62 & Sudbury River

Install Drilled Shafts HUB

Assabet River Bridge - MP 21.76

Flagging Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Flagger and Watch

Install Drilled Shafts HUB

Install Lagging and Tie-backs JFW

Fort Pond Bridge - MP 26.26

Flagging

West Acton Bridge - MP 27.46

Flagging

Mill Pond Bridge - MP 40.01

Flagging

Curve 41-1 Slope Cut - MP 41.61

Flagging

Baker's Brook Bridge - MP 47.84

Flagging

Retaining Wall Slope Stabilization - MP 48.70

Flagging

J. F. White Contracting Company

MBTA Contract G67CN02 - Fitchburg Commuter Rail Line Improvement Project
Three Week Look Ahead

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

2014

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

Demob

Mob
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